
Physics & Astronomy Interdisciplinary Science New Facility

PROJECT OUTLINE

• New Physics & Astronomy Interdisciplinary Science facility

• Accommodate modern research labs and classrooms

• Modern facilities for Physics & Astronomy Department

• Enhance student achievement and retention in the STEM
programs

PROJECT SNAPSHOT – Phase 1

• Square Footage: 137,000 GSF

• Estimated Budget: $65,746,710

• Schedule: June 2015 – March 2019

Current Physics & Astronomy Building

RESERVOIR
SITE



NECESSITY

• Existing building over 50 years old

• Site & building unsuitable for high-end research

• New facility will attract and retain talented faculty and
students

• Research grants mandate updated facilities

• Existing building undersized – compromises the teaching
mission

• Existing building lacks state-of-the-art teaching facilities

Physics & Astronomy Interdisciplinary Science New Facility

SCHEDULE

• Site capacity study, complete 2014

• Programming (3 months)

• Architectural Design & Documentation (9 months)

• Project Pricing (2 months)

• Construction (18 months)

• Goal: Complete new facility by 2019

FINANCIALS

$65,746,710    Total Project Cost

$      746,710    2014 STB Funds for planning

$50,000,000    UNM Institutional funds

$15,000,000    2016 State GOB approved


